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APPVL RESP J. GAINSBOROUGH

HUBBLE SPACE TELESCOPE OPERATIONS & GROUND SYSTEMS PROJECT/441

PROGRAM MILESTONES

DESIGN/REVIEWS

REQUIREMENTS

DEVELOPMENT

BUILD-0 (CORE SYSTEM)

BUILD-1 (BASIC VEHICLE SLEWS)

BUILD-2 (SCIENCE MANEUVERS)

BUILD-3 (SAFEMODES)

TESTING

BUILD TEST (NBB, DSTIF)

SYSTEM TEST (DSTIF, VEST)

CCS/P&S I/F TEST (DSTIF/VEST)
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DESIGN/DRY RUNS

LINES 9 & 11:  BUILD-4 AND P&S SUPPORT ITEMS MOVED TO THIS PAGE FROM PAGE 2/2. BUILD-4 INTG.TEST DELAYED TO MID-AUG. DUE TO REPLAN.  PAGE 2/2 REMOVED.
LINE 13:  FLIGHT VERSION 1.0 BUILD TEST ITEM MOVED FROM FLIGHT VERSION 1.0 ITEMS (LINE 10) TO BUILD TEST (NBB, DSTIF) FOR CLARITY.
LINE 14: TEST EXECUTION, BUILD TEST, AND  SYSTEM REGRESSION TEST; SCHEDULED FOR 8/1/98 THROUGH 6/1/99 DELETED DUE TO REPLAN.
LINE 16:  CONFIDENCE/SYSTEM TEST NOW SCHEDULED TO RUN FROM 8/1/98 TO 4/15/00 DUE TO REPLAN.
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BUILD-4 (DCR,32K MEM DMP,SPAR,"KING") DESIGN/CODE & U/T
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FLIGHT VERSION 1.0  DESIGN/CODE & UT

INTG. TEST1

SYSTEM TEST 1


